
 
Contract:  62590 Authorization:  14 
  
County:  Cook 
  
Section:  (1919&1919.15A)K 
  
Route:  FAI 94/90 
  
District:  1 
  
Project:  ACIM-094-3(356)059 
  
Description:  1.89 MILES OF ROADWAY RECONSTRUCTION, BRIDGE 
RECONSTRUCTION, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL 
MODERNIZATION ON FAI ROUTE 94/90 FROM 67TH STREET TO 71ST STREET (C-
D SYSTEM), AND THE STRUCTURE CARRYING 67TH STREET OVER I-94/90, AND 
IMPROVEMENTS ON STATE STREET FROM 67TH STREET TO 69TH STREET ALL 
LOCATED IN CHICAGO. 
  
Contractor:  Walsh Construction Co. 
  
Awarded Contract Value:  $18,308,265.01 
 
Authorization Amount:  $49,303.70 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 




